

Light-Space_Art Deinstallation Task List
Completed by 5:00 PM on Thursday 12/13

Task	Participants
<input type="checkbox"/> Pick up trash	
<input type="checkbox"/> Buy spackle and putty knife	
<input type="checkbox"/> Take down outside lights and cords	
<input type="checkbox"/> Take down inside lights and cords	
<input type="checkbox"/> Take down outside curtains	
<input type="checkbox"/> Remove Gila film	
<input type="checkbox"/> Remove Title quote / clean this glass	
<input type="checkbox"/> Store wiring and DMX / USB in lighting lab	
<input type="checkbox"/> Store removed plywood boxes in lighting lab	
<input type="checkbox"/> Patch holes @ outside curtain	
<input type="checkbox"/> Patch holes @ inside lights	
<input type="checkbox"/> Patch holes @ outside lights	
<input type="checkbox"/> Sweep Donghia	
<input type="checkbox"/> Return equipment to CK	
<input type="checkbox"/>	
<input type="checkbox"/>	